

LAB-2


Jira backlog with Epics and User Stories:




Story point assignments.:



Sprint board (Active Sprint view):





Burndown Chart:

Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice


Preferences | Only necessary | ✓ Accept all




Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 12:53 PM	HCDTEL2-5	Sprint start		3		


Atlassian uses cookies to improve your browsing experience, perform analytics and research, and conduct advertising. Accept all cookies to indicate that you agree to our use of cookies on your device. Atlassian cookies and tracking notice

Preferences | Only necessary | ✓ Accept all



Date	Issue	Event Type	Event Detail	Story Points Inc.	Dec.	Remaining
25/Aug/26 12:53 PM	HCDTEL2-5	Sprint start		3		
	HCDTEL2-6			5		
	Total					8
	HCDTEL2-8	Scope change	Issue added to sprint	5		13
25/Aug/26 12:55 PM	HCDTEL2-5	Burndown	Issue completed		3	10
25/Aug/26 12:56 PM	HCDTEL2-6	Burndown	Issue completed		5	5
25/Aug/26 12:57 PM	HCDTEL2-8	Burndown	Issue completed		5	0
	HCDTEL2-5	Sprint ended by Nandhitha Rachepalli				0
	HCDTEL2-6					0
	HCDTEL2-8					0
	Total					0





Lab 2 – Reflection

1. Did your estimations reflect the actual effort?

Yes. The story-point estimates reflected the relative complexity of the User Stories.

Simpler functions such as courier request creation and OTP verification were assigned fewer points, while route optimization was assigned more points because of its higher complexity.

2. Was your backlog well-prioritized?
Yes. Core functions such as creating courier requests, matching riders, tracking deliveries, and verifying OTPs were given higher priority because they directly affect the main delivery workflow and user experience.

3. How did your simulated sprint align with your plan?
The simulated sprints aligned well with the plan. The selected User Stories were moved systematically from To Do to In Progress and then Done. Sprint 1 completed 13 story points and Sprint 2 completed 11 story points.

4. What insights did the burndown chart give about your team's capacity?
The burndown chart showed that the remaining work reduced to zero in both sprints as the User Stories were completed. Since this was a short simulated sprint, the chart showed a steep reduction in remaining work. It demonstrated how Jira can be used to monitor sprint progress and compare actual completion with the planned guideline.